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AO Summary (1)

• NASA plans a two step instrument procurement strategy to 
mitigate cost and development riskg p

• Goal of Step 1 is identify proposal teams possessing a defined end‐
to‐end instrument concept and a detailed plan for its formulation 
d i St 2during Step 2
– For Step 1 NASA will overselect instrument concepts proposed to an AO 

calling for proposals for PI‐led science investigations utilizing a single 
iinstrument

• Goal of Step 2 is to produce a robust instrument concept that is 
suitable for the JEO mission and is ready to proceed to Phase By p
– For Step 2 NASA will fund instrument concept development and provide 

other support to instrument teams
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AO Summary (2)

• Science Team will be organized to meet EJSM needs and foster a 
culture of collaboration, openness, and service, p ,
– Small, lean instrument teams focused on specific tasks that maintain 

outward‐looking perspective

• A variety of key issues were presented along with likely AO• A variety of key issues were presented along with likely AO 
mitigation policies and requirements
– Mission length, data access, validity of cost estimates, etc.

• NASA plans approximately 
25‐30 selections for Step 2
that will be funded atthat will be funded at 
~$1M each
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Instrument Acquisition Schedule

• All dates are notional and fixed relative to AO release date

• Release of draft AO is optional
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